

施業計画比較表

(単位:ha)

区分		第12次森林施業計画(H28~R2)			第13次森林施業計画(R3~R7)												
		計画量	実行量	達成率	R3		R4		R5		R6		R7		計画量	実行量 (実行予定 含む)	達成率
					計画量	実行量	計画量	実行予定量	計画量	実行予定量	計画量	実行量	計画量	実行量			
造成 (造林 ・ 保育)	準備地拵え	47.79	41.26	86%	7.96	8.16	7.85	7.09	8.91	9.70	9.77		10.80		45.29	24.95	55%
	新植	51.33	55.61	108%	10.12	10.12	7.96	11.10	7.85	13.66	8.91		9.77		44.61	34.88	78%
	補植	0.00	67.34		21.96	18.80	22.72	34.08	21.67	30.30	24.23		24.41		114.99	83.18	
	下刈り	215.22	162.01	75%	55.33	49.42	54.99	53.90	45.81	57.75	44.34		42.17		242.64	161.07	66%
	除間伐	253.16	184.57	73%	33.56	33.08	48.60	47.24	40.29	44.18	42.96		35.41		200.82	124.50	62%
	受光伐	10.08	23.08	229%	5.53	8.08	6.96	6.96	5.08	8.44	4.96		5.68		28.21	23.48	83%
	広葉樹林 改良	0.00	0.00												0.00	0.00	
	枝打ち	19.88	3.43	17%	1.37	2.00	2.68	3.33	1.42	7.50	2.15		3.21		10.83	12.83	118%
	倒木起こし	0.00	0.00												0.00	0.00	
	特殊地拵え	4.80	6.86												0.00	0.00	
計	602.26	544.16	90%	135.83	129.66	151.76	163.70	131.03	171.53	137.32		131.45		687.39	464.89	68%	
収穫	択伐	0.00	0.00											0.00	0.00		
	皆伐	42.96	36.15	84%	7.85	7.09	8.91	9.68	9.77	7.11	10.80		10.79		48.12	23.88	50%
	計	42.96	36.15	84%	7.85	7.09	8.91	9.68	9.77	7.11	10.80		10.79		48.12	23.88	50%
造成・収穫計	645.22	580.31	90%	143.68	136.75	160.67	173.38	140.80	178.64	148.12		142.24		735.51	488.77	66%	