

施業計画比較表

(単位:ha)

第13次森林施業計画 (R3～R7)																
区 分	第12次森林施業計画 (H28～R2)				第13次森林施業計画 (R3～R7)											
	計画量	実行量	達成率	R3		R4		R5		R6		R7		計画量	実行量 (実行予定 含む)	達成率
				計画量	実行量	計画量	実行量	計画量	実行量	計画量	実行量	計画量	実行量			
造成（造林・保育）	準備地増え	47.79	41.26	86%	7.96	8.16	7.85	7.09	8.91	9.70	9.77	11.45	10.80	45.29	36.40	80%
	新植	51.33	55.61	108%	10.12	10.12	7.96	10.99	7.85	13.66	8.91	15.28	9.77	44.61	50.05	112%
	補植	0.00	67.34		21.96	18.80	22.72	33.26	21.67	30.30	24.23	38.31	24.41	114.99	120.67	
	下刈り	215.22	162.01	75%	55.33	49.42	54.99	47.19	45.81	57.75	44.34	52.96	42.17	242.64	207.32	85%
	除間伐	253.16	184.57	73%	33.56	33.08	48.60	44.85	40.29	44.18	42.96	46.03	35.41	200.82	168.14	84%
	受光伐	10.08	23.08	229%	5.53	8.08	6.96	9.05	5.08	8.44	4.96	5.13	5.68	28.21	30.70	109%
	広葉樹林 改良	0.00	0.00											0.00	0.00	
	枝打ち	19.88	3.43	17%	1.37	2.00	2.68	3.33	1.42	7.50	2.15	5.54	3.21	10.83	18.37	170%
	倒木起こし	0.00	0.00											0.00	0.00	
	特殊地増え	4.80	6.86											0.00	0.00	
計	602.26	544.16	90%	135.83	129.66	151.76	155.76	131.03	171.53	137.32	174.70	131.45	687.39	631.65	92%	
収穫	択伐	0.00	0.00											0.00	0.00	
	皆伐	42.96	36.15	84%	7.85	7.09	8.91	9.70	9.77	6.63	10.80	9.40	10.79	48.12	32.82	68%
	計	42.96	36.15	84%	7.85	7.09	8.91	9.70	9.77	6.63	10.80	9.40	10.79	48.12	32.82	68%
造成・収穫計		645.22	580.31	90%	143.68	136.75	160.67	165.46	140.80	178.16	148.12	184.10	142.24	735.51	664.47	90%